

Coordination Status and Resolution Report

Start Year: 2019 End Year: 2021 Client: All District: All Ward:All Delivery Group: TRBSE Work Type: All Street: Coordination Status: All Resolved: All

Coordination Run Date: Mar 10, 2017

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
Culvert 274 Islington Ave o Humber TR-ECS---16-00022	Islington Ave over Humber River Tributary	Humber River		274	2018	2021	BR	Bridge Rehabilitation	Transportati	Conflict;Coordinated - Sequential	TRBSE	2	2			
Torbolton Dr 2019 WMSL Islington Ave TW-TW-TWDO-TWDOCS-19-00803	TORBOLTON DR	ISLINGTON AVE	LEDUC DR	WSL19-013	2019	2019	WMSL	Watermain Structural Lining	Toronto Wat	Conflict	TWDOCS	2	2			
ISLINGTON AVE 2018 UG_CVEL FINCH AVE W -401 C E ISLINGTON N TORHYD-TORHYD---18-00093	ISLINGTON AVE	FINCH AVE W	401 C E ISLINGTON N RAMP	W14335	2018	2018	UG_CVEL	Underground Civil and Electrical Work	Toronto Hyd	Conflict	TORHYD	2	1,2			
2015 114 TORYORK DR OH_EL TH-TORHYD---15-03830	ISLINGTON AVE			W15414	2015	2017	OH_EL	Overhead Electrical (linear)	Toronto Hyd	Coordinated - Sequential	TORHYD	1,2,3	1,2,7,8,11,12,27			
Dufferin Street 2014 BR CNR -south of Springhurst TR-ECS---14-00119	Dufferin Street	CNR		509	2018	2020	BR	Bridge Rehabilitation	Transportati	Conflict;Coordinated - Sequential	TRBSE	1	14			
DUFFERIN ST 2018 SR 2A FORT ROUILLE ST -158 DUFFERIN ST TW-TW-TWOS-CWD-18-09011	DUFFERIN ST	2A FORT ROUILLE ST	158 DUFFERIN ST	SL1458235-2018	2018	2018	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	1	14			
DUFFERIN ST 2018 SR C N R -SPRINGHURST AVE TW-TW-TWOS-CWD-18-08710	DUFFERIN ST	C N R	SPRINGHURST AVE	SL1458236-2018	2018	2018	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	1	14			
DUFFERIN ST 2018 SR 10 MOWAT AVE -1 SPRINGHURST AVE TW-TW-TWOS-CWD-18-07946	DUFFERIN ST	10 MOWAT AVE	1 SPRINGHURST AVE	SL1458025-2018	2018	2018	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	1	14			
F G GARDINER XY W 2014 BR DON VALLEY PARKWAY S-QEW X W ECS-ECS-ECSTR-TRBSE-14-00510	F G GARDINER XY W	DON VALLEY PARKWAY S	GARDINER X W 427 X N RAMP		2019	2027	FGG	Gardiner Expressway Rehabilitation	Transportati	Coordinated - Sequential	TRBSE					
F G GARDINER XY E 2014 BR DON VALLEY PARKWAY N -427 X S GAR ECS-ECS-ECSTR-TRBSE-14-00509	F G GARDINER XY E	DON VALLEY PARKWAY N	427 X S GARDINER X E RAMP		2019	2027	FGG	Gardiner Expressway Rehabilitation	Transportati	Coordinated - Sequential	TRBSE	1,2	6,13,14,19,20,28			
2015 S of PIRADELLO ST and other locations UG_CV TH-TORHYD---15-03748	F G GARDINER XY E	DUFFERIN ST	STRACHAN AVE	X12638	2017	2017	UG_CV	Underground Civil Work (linear work)	Toronto Hyd	Conflict	TORHYD	1	19			
DUFFERIN ST 2018 SR 1 SPRINGHURST AVE -1 SPRINGHURST AVE TW-TW-TWOS-CWD-18-08640	DUFFERIN ST	1 SPRINGHURST AVE	1 SPRINGHURST AVE	SL1458024-2018	2018	2018	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	1	14			
Spadina Avenue 201 BR CPR -north of Bloor Street TR-ECS---14-00124	Spadina Rd under rail	CPR		67	2019	2021	BR	Bridge Rehabilitation	Transportati	Conflict	TRBSE	1	22			
Spadina Rd 2019 WMR Dupont St -Lowther Ave TW-ECS---19-02648	SPADINA RD	DUPONT ST	LOWTHER AVE	WAT19-085	2019	2019	WMR	Watermain Replacement	Toronto Wat	Conflict	ECS	1	20			
Scarlett Road 2015 BR CPR -north of Dundas Street TR-ECS---15-00329	Dundas St over Humber River	CPR		326	2018	2020	BR	Bridge Rehabilitation	Transportati	Conflict	TRBSE	1	11			
KIPLING AVE 2019 CI NORSEMAN ST -BLOOR ST W CP-ECS---19-00273	KIPLING AVE	NORSEMAN ST	BLOOR ST W		2019	2019	CI	Civic Improvements	City Plannin	Conflict	ECS	2	5	<input checked="" type="checkbox"/>	Coordinated - Sequential - In-year	Coordinate with workzone coordinator.
KIPLING AVE 2019 MRRS NORSEMAN ST -BLOOR ST W TR-ECS---19-00417	KIPLING AVE	NORSEMAN ST	BLOOR ST W		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS			<input checked="" type="checkbox"/>	Coordinated - Sequential - In-year	Coordinate with workzone coordinator.
KIPLING AVE 2019 MRRS NORSEMAN ST -BLOOR ST W TR-ECS---19-00438	KIPLING AVE	NORSEMAN ST	BLOOR ST W		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS			<input checked="" type="checkbox"/>	Coordinated - Sequential - In-year	Coordinate with workzone coordinator.

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
F G GARDINER XY E 2014 BR DON VALLEY PARKWAY N -427 X S GAR ECS-ECS-ECSTR-TRBSE-14-00509	F G GARDINER XY E	DON VALLEY PARKWAY N	427 X S GARDINER X E RAMP		2019	2027	FGG	Gardiner Expressway Rehabilitation	Transportati	Conflict;Coordinated - Bundled;Coordinated - Sequential;Coordinated - Sequential-Opportunity;For Information	TRBSE	1,2	6,13,14,19,20 ,28			
[S/E] YORK ST [RAMP] 2016 MRRC [S] HARBOUR ST [RAMP] -[S] F TR-ECS--16-01967	[S/E] YORK ST [RAMP]	[S] HARBOUR ST [RAMP]	[S] FREDERICK G GARDINER [BRANCH]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20			
[N] LAKE SHORE BLVD W [BRANCH] 2016 MRRC BAY ST -REES ST TR-ECS--16-01968	YORK ST	HARBOUR ST	[N/W] YORK ST [RAMP]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20,28			
[N] LAKE SHORE BLVD W [BRANCH] 2016 MRRC BAY ST -REES ST TR-ECS--16-01968	[N] LAKE SHORE BLVD W [BRANCH]	BAY ST	YORK ST		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20,28			
[N] LAKE SHORE BLVD W [BRANCH] 2016 MRRC BAY ST -REES ST TR-ECS--16-01968	[N] LAKE SHORE BLVD W [BRANCH]	YORK ST	REES ST		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20,28			
BAY ST 2016 MRRC HARBOUR ST -LAKE SHORE BLVD W TR-ECS---16-01970	BAY ST	[S/E] BAY ST [RAMP]	LAKE SHORE BLVD W		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	28			
LAKE SHORE BLVD W 2017 MRRS [W] PALACE PIER CRT -[81 m E] P TR-ECS--17-01400	LAKE SHORE BLVD W	[W] PALACE PIER CRT	[81 M E] PALACE PIER CRT		2017	2017	MRRS	Major Road Resurfacing	Transportati	Coordinated - Sequential	ECS					
Queens Quay W/ Lake Shore Blvd E 2024 SWR_TRUNK Strachan TW-ECS---24-00002	QUEENS QUAY W/ LAKE SHORE BLVD E	STRACHAN AVE	EASTERN AVE	TW_SW_TRK_5 P04	2024	2028	SWR_TRUNK	Trunk Sewer Renewal	Toronto Wat	Conflict	ECS					
Park Lawn Gardiner W Ramp 2015 SWR_TRUNK_MH N/A -N/A TW-ECS--15-02606	PARK LAWN GARDINER W RAMP	N/A	N/A	TW_SW_TRK_0 08A	2015	2017	SWR_TRUNK_	Trunk Sewer Maintenance Hole	Toronto Wat	Conflict	ECS			<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year
LAKESH 2017 TR SYMONDS TO HUMBER L TTC-TTC---17-00339	LAKE SHORE BLVD W	SYMONS ST	BROOKERS LANE		2017	2017	TR	Streetcar Track Replacement (Tangent Track)	Toronto Tran	Coordinated - Sequential	ECS	2	6			
BAY ST 2017 C_DB FRONT ST W-LAKE SHORE BLVD W BELL-BELL---17-00023	BAY ST	FRONT ST W	LAKE SHORE BLVD W		2017	2019	C_DB	Cable Direct Buried	Bell Canada	Conflict	BELL	1	28			
FREDERICK G GARDINER [RAMP Q] 2016 MRRC [EB] FREDERICK G TR-ECS--16-03927	FREDERICK G GARDINER [RAMP Q]	[EB] FREDERICK G GARDINER	YONGE ST/YORK ST		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	28			
2024 The Queensway and other locations SWR_TRUNK TW-ECS---24-00078	THE QUEENSWAY	180M SE OF BONNYVIEW DR	100M E OF HIGH ST	TW_SW_TRK_0 78	2024	2025	SWR_TRUNK	Trunk Sewer Renewal	Toronto Wat	Conflict	ECS	2	5			
Highway Bridge 509 Dufferin Street 2018 CI CTYPLN-CTYPLN-UDSN--18-01457	DUFFERIN STREET	CNR			2018	2018	CI	Civic Improvements	City Planning	Coordinated - Sequential-Opportunity	UDSN	1	14			
Highway Bridge 509 Dufferin Street 2018 CI CTYPLN-CTYPLN-UDSN--18-01457	Dufferin St over rail	CNR			2018	2018	CI	Civic Improvements	City Planning	Coordinated - Sequential-Opportunity	UDSN	1	14			
[N] LAKE SHORE BLVD E [BRANCH] 2019 MRRS [E] CHERRY ST [B] TR-ECS--19-00663	[N] LAKE SHORE BLVD E [BRANCH]	[E] CHERRY ST [BRANCH]	[W] DON RIVER [BRIDGE]		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS	1	28			
[N] LAKE SHORE BLVD E [BRANCH] 2019 MRRS [E] CHERRY ST [B] TR-ECS--19-00664	[N] LAKE SHORE BLVD E [BRANCH]	[E] CHERRY ST [BRANCH]	[W] DON RIVER [BRIDGE]		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
CHERRY ST 2019 MRRS [S] LAKE SHORE BLVD E [BRANCH] -[S] RAI TR-ECS--19-00673	CHERRY ST	[S] LAKE SHORE BLVD E [BRANCH]	[S] RAILWAY LANDS - CNR [BRIDGE]		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS	1	28			
[N] LAKE SHORE BLVD E [BRANCH] 2019 MRRS [E] CHERRY ST [B] TR-ECS--19-00674	[N] LAKE SHORE BLVD E [BRANCH]	[E] CHERRY ST [BRANCH]	[W] DON RIVER [BRIDGE]		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
The Queensway 2024 SWR_TRUNK 180m SE of Bonnyview Dr -100m TW-ECS--24-00101	THE QUEENSWAY	180M SE OF BONNYVIEW DR	100M E OF HIGH ST	TW_SW_TRK_0 78	2024	2025	SWR_TRUNK	Trunk Sewer Renewal	Toronto Wat	Conflict	ECS	2	5			
ISLINGTON AVE 2017 SR 170 EVANS AVE -170 EVANS AVE TW-TW-TWOS-CWD-17-04214	ISLINGTON AVE	170 EVANS AVE	170 EVANS AVE	SL2007632-201 7	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	2	6	<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year
GARDINER C E ISLINGTON N RAMP 2017 SR 170 EVANS AVE -164 EV TW-TW-TWOS-CWD-17-04488	GARDINER C E ISLINGTON N RAMP	170 EVANS AVE	164 EVANS AVE	SL2007631-201 7	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	2	6	<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
ISLINGTON N GARDINER C E RAMP 2017 SR 164 EVANS AVE -164 EV TW-TW-TWOS-CWD-17-05221	ISLINGTON N GARDINER C E RAMP	164 EVANS AVE	164 EVANS AVE	SL2007663-2017	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	2	6	<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year
ISLINGTON S GARDINER C E RAMP 2017 SR 170 EVANS AVE -170 EV TW-TW-TWOS-CWD-17-05237	ISLINGTON S GARDINER C E RAMP	170 EVANS AVE	170 EVANS AVE	SL2007630-2017	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	2	6	<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year
Highway Bridge 35 The Queensway 2020 BR TR-ECS-ECSTR-TRBSE-20-00689	The Queensway over Parkside Dr	PARKSIDE DRIVE		035	2019	2021	BR	Bridge Rehabilitation	Transportati	Coordinated - Bundled	TRBSE	1	13			
CHERRY ST 2019 MRRS [S] LAKE SHORE BLVD E [BRANCH] -[S] RAI TR-ECS--19-00903	CHERRY ST	[S] LAKE SHORE BLVD E [BRANCH]	[S] RAILWAY LANDS - CNR [BRIDGE]		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
RINGLEY AVE 2016 C_DB GUTHRIE AVE-FRANCES AVE BELL-BELL---16-03395	PARK LAWN RD			BGF-X89078	2016	2017	C_DB	Cable Direct Buried	Bell Canada	Coordinated - Sequential	BELL	2	5			
Highway Bridge 37 F.G. Gardiner Expressway 2017 BR GO-GO---17-00037	F.G. Gardiner Expressway over Parkside Dr	PARKSIDE DRIVE			2017	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
Legion Road 2020 IE  TR-TR-TRIM-IAMP-20-00004	LEGION ROAD			2	2020	2020	IE	Infrastructure Enhancement	Transportati	Conflict	IAMP					
YORK ST 2015 UG_EL HARBOUR ST -BREMNER BLVD TORHYD-----18-00108	YORK ST	HARBOUR ST	BREMNER BLVD	X15323	2017	2017	UG_EL	Underground Electrical Work	Toronto Hyd	Coordinated - Sequential	TORHYD	1	20,28			
2015 BAY ST and other locations UG_EL TH-TORHYD---15-03619	BAY ST	QUEENS QUAY W	FRONT ST W	X15308	2017	2018	UG_EL	Underground Electrical Work	Toronto Hyd	Coordinated - Sequential	TORHYD	1	20,28			
2015 BAY ST and other locations UG_EL TH-TORHYD---15-03619	QUEENS QUAY W	BAY ST	LAKE SHORE BLVD W	X15308	2017	2018	UG_EL	Underground Electrical Work	Toronto Hyd	Coordinated - Sequential	TORHYD	1	20,28			
2015 S of PIRADELLO ST and other locations UG_CV TH-TORHYD---15-03748	F G GARDINER XY E	DUFFERIN ST	STRACHAN AVE	X12638	2017	2017	UG_CV	Underground Civil Work (linear work)	Toronto Hyd	Coordinated - Sequential	TORHYD	1	19			
2015 S of PIRADELLO ST and other locations UG_CV TH-TORHYD---15-03748	F G GARDINER XY W	DUFFERIN ST	STRACHAN AVE	X12638	2017	2017	UG_CV	Underground Civil Work (linear work)	Toronto Hyd	Coordinated - Sequential	TORHYD	1	19			
[N] LAKE SHORE BLVD E [BRANCH] 2019 CI PARLIAMENT ST -CHERR CP-ECS--19-00270	LAKE SHORE BLVD E	PARLIAMENT ST	CHERRY ST		2019	2019	CI	Civic Improvements	City Planning	Conflict	ECS	1	28			
[N] LAKE SHORE BLVD E [BRANCH] 2019 CI [E] CHERRY ST [BRA CP-ECS--19-00271	LAKE SHORE BLVD E	CHERRY ST	DON VALLEY PARKWAY N		2019	2019	CI	Civic Improvements	City Planning	Conflict	ECS	1	28			
Lake Shore Blvd 2016 BR Don River TR-ECS---16-00018	Lake Shore Blvd	Don River		18	2018	2018	BR	Bridge Rehabilitation	Transportati	Coordinated - Sequential	TRBSE	1	28			
Lake Shore Blvd 2016 BR Don River TR-ECS---16-00018	Lake Shore Blvd over Don River	Don River		18	2018	2018	BR	Bridge Rehabilitation	Transportati	Coordinated - Sequential	TRBSE	1	28			
Dufferin Street 2014 BR F.G. Gardiner Expressway TR-ECS---14-00104	Dufferin Street	F.G. Gardiner Expressway		10	2017	2020	FGG	Gardiner Expressway Rehabilitation	Transportati	Conflict	ECS	1	19	<input checked="" type="checkbox"/>	Coordinated - Sequential - In-year	In year coordination
Dufferin Street 2014 BR F.G. Gardiner Expressway TR-ECS---14-00104	F.G. Gardiner Expressway under Dufferin St	F.G. Gardiner Expressway		10	2017	2020	FGG	Gardiner Expressway Rehabilitation	Transportati	Conflict	ECS	1	19			
Dufferin Street 2014 BR CNR -south of Springhurst TR-ECS---14-00119	Dufferin St over rail	CNR		509	2017	2020	BR	Bridge Rehabilitation	Transportati	Coordinated - Sequential	TRBSE	1	14			
Dufferin Street 2014 BR CNR -south of Springhurst TR-ECS---14-00119	Dufferin Street	CNR		509	2017	2020	BR	Bridge Rehabilitation	Transportati	Coordinated - Sequential	TRBSE	1	14			
PARLIAMENT ST 2017 UG_CV DISTILLERY LANE-MILL ST TORONTO TORHYD-TORHYD---17-00141	LAKE SHORE BLVD E	BONNYCASTLE ST	PARLIAMENT ST	X17222	2017	2017	UG_CV	Underground Civil Work (linear work)	Toronto Hyd	Coordinated - Sequential	TORHYD	1	28			
PARLIAMENT ST 2017 UG_CV DISTILLERY LANE-MILL ST TORONTO TORHYD-TORHYD---17-00141	PARLIAMENT ST	MILL ST TORONTO	LAKE SHORE BLVD E	X17222	2017	2017	UG_CV	Underground Civil Work (linear work)	Toronto Hyd	Coordinated - Sequential	TORHYD	1	28			
YORK ST 2018 RD_CLOSED LAKE SHORE BLVD W -BREMNER BLVD DEVELOPER-DVR---18-00006	YORK ST	LAKE SHORE BLVD W	BREMNER BLVD	2013_4	2018	2019	RD_CLOSED	Road closure	Developer	Conflict	DVR	1	20,28			
2013 STUDY_CTR  CTYPLN-CTYPLN--13-00235					2013	2021	STUDY_CTR	Centre Study	City Planning	For Information	CTYPLN					
2016 Gardiner W S Kingsway Ramp and other locations BR GO-GO---16-00041	SOUTH KINGSWAY				2016	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
2016 Gardiner W S Kingsway Ramp and other locations BR GO-GO---16-00041	South Kingsway under rail				2016	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
Colborne Lodge Dr 2015 BR GO-GO-- -15-00055	F.G. Gardiner Expressway over Colbourne Lodge Dr				2017	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	2	13			
2017 Ellis Ave and other locations BR GO-GO---17-00032	F.G. Gardiner Expressway over Ellis Ave				2017	2018	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
2023 Dufferin St and other locations BR GO-GO---23-00003	DUFFERIN STREET				2023	2023	BR	Bridge Rehabilitation	Go Transit	Conflict	GO	1	14			
2023 Dufferin St and other locations BR GO-GO---23-00003	Dufferin St over rail				2023	2023	BR	Bridge Rehabilitation	Go Transit	Conflict	GO	1	14			
2018 Gardiner W S Kingsway Ramp and other locations BR GO-GO---18-00058	SOUTH KINGSWAY				2018	2018	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
2018 Gardiner W S Kingsway Ramp and other locations BR GO-GO---18-00058	South Kingsway under rail				2018	2018	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
2017 Ellis Ave and other locations BR GO-GO---17-00034	F.G. Gardiner Expressway over Ellis Ave				2017	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
[N] LAKE SHORE BLVD E [BRANCH] 2019 MRRS [E] CHERRY ST [B] TR-ECS-- -19-00377	[N] LAKE SHORE BLVD E [BRANCH]	[E] CHERRY ST [BRANCH]	[W] DON RIVER [BRIDGE]		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
[S/E] YORK ST [RAMP] 2016 MRRC [S] HARBOUR ST [RAMP] -[S] F TR-ECS-- -16-01830	[S/E] YORK ST [RAMP]	[S] HARBOUR ST [RAMP]	[S] FREDERICK G GARDINER [BRANCH]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20,28			
[S/E] YORK ST [RAMP] 2016 MRRC [S] HARBOUR ST [RAMP] -YONGE TR-ECS-- -16-01840	FREDERICK G GARDINER [RAMP Q]	[EB] FREDERICK G GARDINER	YONGE ST/YORK ST		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20,28			
[S/E] YORK ST [RAMP] 2016 MRRC [S] HARBOUR ST [RAMP] -YONGE TR-ECS-- -16-01840	[S/E] YORK ST [RAMP]	[S] HARBOUR ST [RAMP]	[S] FREDERICK G GARDINER [BRANCH]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20,28			
FREDERICK G GARDINER [RAMP Q] 2016 MRRC [EB] FREDERICK G TR-ECS-- -16-01841	FREDERICK G GARDINER [RAMP Q]	[EB] FREDERICK G GARDINER	YONGE ST/YORK ST		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20			
HARBOUR ST 2016 MRRC YONGE ST -LAKE SHORE BLVD TR-ECS---16-01849	HARBOUR ST	YORK ST	LAKE SHORE BLVD		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20,28			
[N] LAKE SHORE BLVD E [BRANCH] 2019 MRRS [E] CHERRY ST [B] TR-ECS-- -19-00402	[N] LAKE SHORE BLVD E [BRANCH]	[E] CHERRY ST [BRANCH]	[W] DON RIVER [BRIDGE]		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
YORK ST 2016 MRRC HARBOUR ST - [N/W] YORK ST [RAMP] TR-ECS---16-01890	YORK ST	HARBOUR ST	[N/W] YORK ST [RAMP]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20			
[S/E] YORK ST [RAMP] 2016 MRRC [S] HARBOUR ST [RAMP] -[S] F TR-ECS-- -16-01908	[S/E] YORK ST [RAMP]	[S] HARBOUR ST [RAMP]	[S] FREDERICK G GARDINER [BRANCH]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	28			
[N] LAKE SHORE BLVD E [BRANCH] 2019 MRRS PARLIAMENT ST -CHE TR-ECS-- -19-00415	[N] LAKE SHORE BLVD E [BRANCH]	PARLIAMENT ST	CHERRY ST		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
[N] LAKE SHORE BLVD E [BRANCH] 2019 MRRS PARLIAMENT ST -CHE TR-ECS-- -19-00420	CHERRY ST	[S] LAKE SHORE BLVD E [BRANCH]	[S] RAILWAY LANDS - CNR [BRIDGE]		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
[N] LAKE SHORE BLVD E [BRANCH] 2019 MRRS PARLIAMENT ST -CHE TR-ECS-- -19-00420	[N] LAKE SHORE BLVD E [BRANCH]	PARLIAMENT ST	CHERRY ST		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
[N] LAKE SHORE BLVD E [BRANCH] 2019 MRRS [E] CHERRY ST [B] TR-ECS-- -19-00421	[N] LAKE SHORE BLVD E [BRANCH]	[E] CHERRY ST [BRANCH]	[W] DON RIVER [BRIDGE]		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
YORK ST 2016 MRRC HARBOUR ST - [N/W] YORK ST [RAMP] TR-ECS---16-01933	YORK ST	HARBOUR ST	[N/W] YORK ST [RAMP]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20			
[S/E] YORK ST [RAMP] 2016 MRRC [S] HARBOUR ST [RAMP] -[S] F TR-ECS-- -16-01950	[S/E] YORK ST [RAMP]	[S] HARBOUR ST [RAMP]	[S] FREDERICK G GARDINER [BRANCH]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20			

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
YORK ST 2016 MRRC HARBOUR ST - [N/W] YORK ST [RAMP]]TR-ECS---16-01951	YORK ST	HARBOUR ST	[N/W] YORK ST [RAMP]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20			
ISLINGTON AVE 2018 MRRS LAKE SHORE BLVD W -QEW S.S.]TR-ECS---18-01191	ISLINGTON AVE	JUDSON ST	QEW S.S.		2018	2018	MRRS	Major Road Resurfacing	Transportati	Coordinated - Sequential	ECS	2	6			
[S/E] YORK ST [RAMP] 2016 MRRC [S] HARBOUR ST [RAMP] -[N] L]TR-ECS--16-01960	LOWER SIMCOE ST	[S] LAKE SHORE BLVD W [BRANCH]	[N] LAKE SHORE BLVD W [BRANCH]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20			
[S/E] YORK ST [RAMP] 2016 MRRC [S] HARBOUR ST [RAMP] -[N] L]TR-ECS--16-01960	[S/E] YORK ST [RAMP]	[S] HARBOUR ST [RAMP]	[S] FREDERICK G GARDINER [BRANCH]		2016	2018	MRRC	Major Road Reconstruction	Transportati	Coordinated - Sequential	ECS	1	20			

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
F G GARDINER XY W 2014 BR DON VALLEY PARKWAY S-QEW X W ECS-ECS-ECSTR-TRBSE-14-00510	F G GARDINER XY W	DON VALLEY PARKWAY S	GARDINER X W 427 X N RAMP		2019	2027	FGG	Gardiner Expressway Rehabilitation	Transportati	Conflict;Coordinated - Bundled;Coordinated - Sequential;Coordinated - Sequential-Opportunity;For Information	TRBSE					
Dufferin Street 2014 BR F.G. Gardiner Expressway TR-ECS---14-00104	Dufferin Street	F.G. Gardiner Expressway		10	2017	2020	FGG	Gardiner Expressway Rehabilitation	Transportati	Conflict	ECS	1	19	<input checked="" type="checkbox"/>	Coordinated - Sequential - In-year	In year coordination
Dufferin Street 2014 BR F.G. Gardiner Expressway TR-ECS---14-00104	F.G. Gardiner Expressway under Dufferin St	F.G. Gardiner Expressway		10	2017	2020	FGG	Gardiner Expressway Rehabilitation	Transportati	Conflict	ECS	1	19			
Dufferin Street 2014 BR CNR -south of Springhurst TR-ECS---14-00119	Dufferin St over rail	CNR		509	2017	2020	BR	Bridge Rehabilitation	Transportati	Coordinated - Sequential	TRBSE	1	14			
Dufferin Street 2014 BR CNR -south of Springhurst TR-ECS---14-00119	Dufferin Street	CNR		509	2017	2020	BR	Bridge Rehabilitation	Transportati	Coordinated - Sequential	TRBSE	1	14			
2013 STUDY_CTR  CTYPLN-CTYPLN--13-00235					2013	2021	STUDY_CTR	Centre Study	City Planning	For Information	CTYPLN					
2016 Gardiner W S Kingsway Ramp and other locations BR GO-GO---16-00041	SOUTH KINGSWAY				2016	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
2016 Gardiner W S Kingsway Ramp and other locations BR GO-GO---16-00041	South Kingsway under rail				2016	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
Colborne Lodge Dr 2015 BR GO-GO--15-00055	F.G. Gardiner Expressway over Colbourne Lodge Dr				2017	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	2	13			
2017 Ellis Ave and other locations BR GO-GO---17-00032	F.G. Gardiner Expressway over Ellis Ave				2017	2018	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
2023 Dufferin St and other locations BR GO-GO---23-00003	DUFFERIN STREET				2023	2023	BR	Bridge Rehabilitation	Go Transit	Conflict	GO	1	14			
2023 Dufferin St and other locations BR GO-GO---23-00003	Dufferin St over rail				2023	2023	BR	Bridge Rehabilitation	Go Transit	Conflict	GO	1	14			
2018 Gardiner W S Kingsway Ramp and other locations BR GO-GO---18-00058	SOUTH KINGSWAY				2018	2018	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
2018 Gardiner W S Kingsway Ramp and other locations BR GO-GO---18-00058	South Kingsway under rail				2018	2018	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
2017 Ellis Ave and other locations BR GO-GO---17-00034	F.G. Gardiner Expressway over Ellis Ave				2017	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
Park Lawn Gardiner W Ramp 2015 SWR_TRUNK_MH N/A -N/A TW-ECS--15-02606	PARK LAWN GARDINER W RAMP	N/A	N/A	TW_SW_TRK_0 08A	2015	2017	SWR_TRUNK_	Trunk Sewer Maintenance Hole	Toronto Wat	Conflict	ECS			<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year
LAKESH 2017 TR SYMONDS TO HUMBER L TTC-TTC---17-00339	LAKE SHORE BLVD W	SYMONS ST	BROOKERS LANE		2017	2017	TR	Streetcar Track Replacement (Tangent Track)	Toronto Trar	Coordinated - Sequential	ECS	2	6			
2024 The Queensway and other locations SWR_TRUNK TW-ECS---24-00078	THE QUEENSWAY	180M SE OF BONNYVIEW DR	100M E OF HIGH ST	TW_SW_TRK_0 78	2024	2025	SWR_TRUNK	Trunk Sewer Renewal	Toronto Wat	Conflict	ECS	2	5			
Highway Bridge 509 Dufferin Street 2018 CI CTYPLN-CTYPLN-UDSN--18-01457	DUFFERIN STREET	CNR			2018	2018	CI	Civic Improvements	City Planning	Coordinated - Sequential-Opportunity	UDSN	1	14			
Highway Bridge 509 Dufferin Street 2018 CI CTYPLN-CTYPLN-UDSN--18-01457	Dufferin St over rail	CNR			2018	2018	CI	Civic Improvements	City Planning	Coordinated - Sequential-Opportunity	UDSN	1	14			
The Queensway 2024 SWR_TRUNK 180m SE of Bonnyview Dr -100m TW-ECS--24-00101	THE QUEENSWAY	180M SE OF BONNYVIEW DR	100M E OF HIGH ST	TW_SW_TRK_0 78	2024	2025	SWR_TRUNK	Trunk Sewer Renewal	Toronto Wat	Conflict	ECS	2	5			
ISLINGTON AVE 2017 SR 170 EVANS AVE -170 EVANS AVE TW-TW-TWOS-CWD-17-04214	ISLINGTON AVE	170 EVANS AVE	170 EVANS AVE	SL2007632-201 7	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	2	6	<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year
GARDINER C E ISLINGTON N RAMP 2017 SR 170 EVANS AVE -164 EV TW-TW-TWOS-CWD-17-04488	GARDINER C E ISLINGTON N RAMP	170 EVANS AVE	164 EVANS AVE	SL2007631-201 7	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	2	6	<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year
ISLINGTON N GARDINER C E RAMP 2017 SR 164 EVANS AVE -164 EV TW-TW-TWOS-CWD-17-05221	ISLINGTON N GARDINER C E RAMP	164 EVANS AVE	164 EVANS AVE	SL2007663-201 7	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	2	6	<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
ISLINGTON S GARDINER C E RAMP 2017 SR 170 EVANS AVE -170 EV TW-TW-TWOS-CWD-17-05237	ISLINGTON S GARDINER C E RAMP	170 EVANS AVE	170 EVANS AVE	SL2007630-2017	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	2	6	<input checked="" type="checkbox"/>	Coordinated - Sequential	Out of year
Highway Bridge 35 The Queensway 2020 BR TR-ECS-ECSTR-TRBSE-20-00689	The Queensway over Parkside Dr	PARKSIDE DRIVE		035	2019	2021	BR	Bridge Rehabilitation	Transportati	Coordinated - Bundled	TRBSE	1	13			
RINGLEY AVE 2016 C_DB GUTHRIE AVE-FRANCES AVE BELL-BELL---16-03395	PARK LAWN RD			BGF-X89078	2016	2017	C_DB	Cable Direct Buried	Bell Canada	Coordinated - Sequential	BELL	2	5			
Highway Bridge 37 F.G. Gardiner Expressway 2017 BR GO-GO---17-00037	F.G. Gardiner Expressway over Parkside Dr	PARKSIDE DRIVE			2017	2017	BR	Bridge Rehabilitation	Go Transit	Coordinated - Sequential	GO	1	13			
Legion Road 2020 IE  TR-TR-TRIM-IAMP-20-00004	LEGION ROAD			2	2020	2020	IE	Infrastructure Enhancement	Transportati	Conflict	IAMP					
2015 S of PIRADELLO ST and other locations UG_CV TH-TORHYD---15-03748	F G GARDINER XY E	DUFFERIN ST	STRACHAN AVE	X12638	2017	2017	UG_CV	Underground Civil Work (linear work)	Toronto Hyd	Coordinated - Sequential	TORHYD	1	19			
2015 S of PIRADELLO ST and other locations UG_CV TH-TORHYD---15-03748	F G GARDINER XY W	DUFFERIN ST	STRACHAN AVE	X12638	2017	2017	UG_CV	Underground Civil Work (linear work)	Toronto Hyd	Coordinated - Sequential	TORHYD	1	19			
Culvert 291 Ellesmere Road 2018 BR TR-ECS-ECSTR-TRBSE-18-01428				291	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 902 Centennial Road 2018 BR TR-ECS-ECSTR-TRBSE-18-01430				902	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
[EB] HWY 2A [RAMP F] 2017 MRRS HWY 2A/HWY 401 -PORT UNION R TR-TR-TRWEST-WROAD-17-00167	[EB] HWY 2A [RAMP F]	HWY 2A/HWY 401	PORT UNION RD		2018	2018	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
223 LAWSON RD 2017 C_DB BELL-BELL--17-00102	CENTENNIAL RD	LAWSON RD		BGF-X98457	2017	2018	C_DB	Cable Direct Buried	Bell Canada	Conflict	BELL	4	44			
Culvert 677 The Westway 2018 BR TR-ECS-ECSTR-TRBSE-18-02118				677	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
THE WESTWAY 2018 MRRS ROYAL YORK RD -[55 m W] SASKATOON DR TR-ECS--18-02257	THE WESTWAY	ROYAL YORK RD	[55 M W] SASKATOON DR		2018	2018	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
THE WESTWAY 2018 MRRS ROYAL YORK RD -[116 m E] MARTIN GROVE TR-ECS--18-01207	THE WESTWAY	ROYAL YORK RD	[55 M W] SASKATOON DR		2018	2018	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS	2	4			
Culvert 279 Warden Avenue 2018 BR TR-ECS-ECSTR-TRBSE-18-02119				279	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 127 Danforth Avenue 2018 BR TR-ECS-ECSTR-TRBSE-18-02120				127	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Danforth Rd 2018 WMR Trudelle St -Carslake Cres TW-ECS---18-01190	DANFORTH RD	TRUELLE ST	CARSLAKE CRES	WAT16-049	2018	2018	WMR	Watermain Replacement	Toronto Wat	Conflict	ECS	4	38			
CARSLAKE CRES 2020 LRRS DANFORTH RD -DANFORTH RD TR-TR-TREAST-EROAD-20-00134	CARSLAKE CRES	DANFORTH RD	DANFORTH RD		2020	2020	LRRS	Local Road Resurfacing	Transportati	Conflict	EROAD					
Culvert 944 Reesor Road 2018 BR TR-ECS-ECSTR-TRBSE-18-02121				944	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
REESOR RD 2016 OH_EL STEELES AVE E-OLD FINCH AVE TORHYD-TORHYD--16-01194	REESOR RD	STEELES AVE E	OLD FINCH AVE	E13350 (Design Only)	2017	2017	OH_EL	Overhead Electrical (linear)	Toronto Hyd	Coordinated - Sequential	TORHYD	4	42			
147 SYMES RD 2018 BR TR-ECS-ECSTR-TRBSE-18-02186				898	2019	2019	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Railway Bridge 214 Don Mills Road 2018 BR TR-ECS-ECSTR-TRBSE-18-02187	DON MILLS ROAD	CPR		214	2019	2019	BR	Bridge Rehabilitation	Transportati	Coordinated - Sequential	TRBSE	3	34			
DON MILLS RD 2017 SR 37 PRINCE ANDREW PL -4 PRINCE ANDREW P TW-TW-TWOS-CWD-17-04247	DON MILLS RD	37 PRINCE ANDREW PL	4 PRINCE ANDREW PL	SL4042273-2017	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Coordinated - Sequential	CWD	3	25,34			
ID 945 Plug Hat Road 2019 BR TR-ECS-ECSTR-TRBSE-19-01282					2019	2019	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Highway Bridge 131 Dixon Road 2019 BR TR-ECS-ECSTR-TRBSE-19-01285				131	2019	2019	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
Railway Bridge 124 Eglinton Avenue 2019 BR TR-ECS-ECSTR-TRBSE-19-01286				124	2019	2019	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
EGLINTON AVE E 2017 LRT_SURF BRENTCLIFFE RD -VICTORIA PARK MX-MX---17-00601	EGLINTON AVE E	BRENTCLIFFE RD	VICTORIA PARK AVE		2017	2021	LRT_SURF	Light Rail Transit - Surface	Metrolinx	Conflict	MX	3	25,26,34			
Highway Bridge 109 Don Valley Parkway 2019 BR TR-ECS-ECSTR-TRBSE-19-01287				109	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Don River 2018 SWR_TRUNK Don Mills Rd -Lake Shore Blvd E TW-ECS---18-01108	DON RIVER	DON MILLS RD	LAKE SHORE BLVD E	TW_SW_TRK_S P01	2018	2022	SWR_TRUNK	Trunk Sewer Renewal	Toronto Wat	Conflict	ECS					
Railway Bridge 119 Dufferin Street 2019 BR TR-ECS-ECSTR-TRBSE-19-01288				119	2019	2019	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Don River 2018 SWR_TRUNK Don Mills Rd -Lake Shore Blvd E TW-ECS---18-01108	DON RIVER	DON MILLS RD	LAKE SHORE BLVD E	TW_SW_TRK_S P01	2018	2022	SWR_TRUNK	Trunk Sewer Renewal	Toronto Wat	Conflict	ECS					
Highway Bridge 324 Rexdale Boulevard 2019 BR TR-ECS-ECSTR-TRBSE-19-01289				324	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Pedestrian Bridge 529 Innes Avenue 2019 BR TR-ECS-ECSTR-TRBSE-19-01290				529	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Railway Bridge 710 Rogers Road 2019 BR TR-ECS-ECSTR-TRBSE-19-01291				710	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
2016 Rogers Rd and other locations BF TW-ECS---16-03478	ROGERS RD	57M EAST OF BLACKTHORN AVE	SILVERTHORN AVE	3-03	2018	2021	BF	Basement Flooding	Toronto Wat	Conflict	ECS	1	12,17			
Blackthorn Ave 2018 BF 150m south of Kenora Cres -Rogers Rd TW-ECS---18-01783	BLACKTHORN AVE	150M SOUTH OF KENORA CRES	ROGERS RD	3-03	2018	2021	BF	Basement Flooding	Toronto Wat	Conflict	ECS	1	12,17			
Blackthorn Ave 2018 BF 150m south of Kenora Cres -Rogers Rd TW-ECS---18-01783	BLACKTHORN AVE	50M NORTH OF HELEN AVE	ROGERS RD	3-03	2018	2021	BF	Basement Flooding	Toronto Wat	Conflict	ECS	1	12,17			
ALESSIA CRCL 2017 C_DB BRONOCO AVE-BRONOCO AVE BELL-BELL---17-00055	ALESSIA CRCL	BRONOCO AVE	BRONOCO AVE	BGF-X92558	2017	2017	C_DB	Cable Direct Buried	Bell Canada	Coordinated - Sequential	BELL	1,2	17			
Highway Bridge 762 Downsview Avenue 2019 BR TR-ECS-ECSTR-TRBSE-19-01292				762	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Highway 401 (west bound collector) 2017 RS Allen Rd -Highwa MTO-MTO---17-00336	HIGHWAY 401 (WEST BOUND COLLECTOR)	ALLEN RD	HIGHWAY 400 (INTERCHANGE)	2270-13-01	2017	2017	RS	Resurfacing	Ministry of T	Coordinated - Sequential	MTO	2,3	9,12			
Highway 401 (west bound collector) 2018 RC Allen Rd -Jane S MTO-MTO---18-00127	HIGHWAY 401 (WEST BOUND COLLECTOR)	ALLEN RD	JANE ST	2270-13-00	2018	2018	RC	Reconstruction	Ministry of T	Coordinated - Sequential	MTO	3	9,15			
Highway 401 (west bound collector) 2018 RC Allen Rd -Jane S MTO-MTO---18-00128	HIGHWAY 401 (WEST BOUND COLLECTOR)	ALLEN RD	JANE ST	2270-13-00	2018	2018	RC	Reconstruction	Ministry of T	Coordinated - Sequential	MTO	3	9,15			
Highway 401 (west bound collector) 2018 RC Allen Rd -Jane S MTO-MTO---18-00129	HIGHWAY 401 (WEST BOUND COLLECTOR)	ALLEN RD	JANE ST	2270-13-00	2018	2018	RC	Reconstruction	Ministry of T	Coordinated - Sequential	MTO	2	9,12			
Highway 401 (west bound collector) 2018 RC Allen Rd -Jane S MTO-MTO---18-00130	HIGHWAY 401 (WEST BOUND COLLECTOR)	ALLEN RD	JANE ST	2270-13-00	2018	2018	RC	Reconstruction	Ministry of T	Coordinated - Sequential	MTO	2,3	9,12			
DOWNSVIEW AVE 2017 SR 30 DOWNSVIEW AVE -37 DOWNSVIEW AVE TW-TW-TWOS-CWD-17-04233	DOWNSVIEW AVE	30 DOWNSVIEW AVE	37 DOWNSVIEW AVE	SL4004394-2017	2017	2017	SR	Sewer Rehabilitation	Toronto Wat	Coordinated - Sequential	CWD	2	9			
Highway 401 (west bound collector) 2017 RS Allen Rd -Highwa MTO-MTO---17-00334	HIGHWAY 401 (WEST BOUND COLLECTOR)	ALLEN RD	HIGHWAY 400 (INTERCHANGE)	2270-13-01	2017	2017	RS	Resurfacing	Ministry of T	Coordinated - Sequential	MTO	2	7,9,12			
Highway 401 (west bound collector) 2017 RS Allen Rd -Highwa MTO-MTO---17-00330	HIGHWAY 401 (WEST BOUND COLLECTOR)	ALLEN RD	HIGHWAY 400 (INTERCHANGE)	2270-13-01	2017	2017	RS	Resurfacing	Ministry of T	Coordinated - Sequential	MTO	3	9,15			
Highway 401 (west bound collector) 2017 RS Allen Rd -Highwa MTO-MTO---17-00332	HIGHWAY 401 (WEST BOUND COLLECTOR)	ALLEN RD	HIGHWAY 400 (INTERCHANGE)	2270-13-01	2017	2017	RS	Resurfacing	Ministry of T	Coordinated - Sequential	MTO	3	9,15			
Highway Bridge 818 Military Trail 2019 BR TR-ECS-ECSTR-TRBSE-19-01293				818	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					



PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
Highway Bridge 35 The Queensway 2020 BR TR-ECS-ECSTR-TRBSE-20-00689				035	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
THE QUEENSWAY 2018 SR 71 THE QUEENSWAY -1515 KING ST W TW-TW-TWOS-CWD-18-07099	THE QUEENSWAY	71 THE QUEENSWAY	1515 KING ST W	SL1453809-2018	2018	2018	SR	Sewer Rehabilitation	Toronto Wat	Coordinated - Sequential	CWD	1	14			
THE QUEENSWAY 2019 SAN PARKSIDE DR -RONCESVALLES AVE TW-ECS--19-01178	THE QUEENSWAY	PARKSIDE DR	RONCESVALLES AVE	SAP-REP-QUE ENSWAY-2017	2019	2019	SAN	Sanitary or Combined Sewer Replacement	Toronto Wat	Conflict	ECS	1	14			
THE QUEENSWAY 2019 TR KING -CLAUDE TTC-TTC---16-00294	THE QUEENSWAY	KING ST W	PARKSIDE DR	TTC 12	2019	2019	TR	Streetcar Track Replacement (Tangent Track)	Toronto Trar	Conflict	ECS	1	14			
THE QUEENSWAY 2018 SR 71 THE QUEENSWAY -71 THE QUEENSWAY TW-TW-TWOS-CWD-18-08811	THE QUEENSWAY	71 THE QUEENSWAY	71 THE QUEENSWAY	SL1453926-2018	2018	2018	SR	Sewer Rehabilitation	Toronto Wat	Coordinated - Sequential	CWD	1	14			
Pedestrian Bridge 60 Eglinton Avenue 2020 BR TR-ECS-ECSTR-TRBSE-20-00690				060	2020	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
EGLINTON AVE W 2017 MRRS WESTON RD -MARTIN GROVE RD TR-ECS--17-01313	EGLINTON AVE W	SCARLETT RD	ROYAL YORK RD		2017	2017	MRRS	Major Road Resurfacing	Transportati	Coordinated - Sequential	ECS	2	3,4,11			
EGLINTON AVE W 2017 MRRS WESTON RD -MARTIN GROVE RD TR-ECS--17-01313	EGLINTON AVE W	SCARLETT RD	ROYAL YORK RD		2017	2017	MRRS	Major Road Resurfacing	Transportati	Conflict - Future-Moratorium	ECS	2	3,4,11			
EGLINTON AVE W 2017 C_PC ROYAL YORK RD-SCARLETT RD RC-RC--17-00079	EGLINTON AVE W	ROYAL YORK RD	SCARLETT RD	TP17-0156 JL	2017	2017	C_PC	Cable Pulling Conduit	Rogers Com	Coordinated - Sequential	RC	2	4			
Culvert 669 Drumheller Road 2020 BR TR-ECS-ECSTR-TRBSE-20-00691				669	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
ELMHURST DR 2019 BWPM KIPLING AVE -ISLINGTON AVE TR-TR-TRIM-CIP-19-00108	ELMHURST DR	KIPLING AVE	ISLINGTON AVE		2019	2019	BWPM	On Street Bikeway Paving Markings	Transportati	Conflict	CIP	2	2			
ELMHURST DR 2019 BWPM KIPLING AVE -ISLINGTON AVE TR-TR-TRIM-CIP-19-00108	ELMHURST DR	KIPLING AVE	ISLINGTON AVE		2019	2019	BWPM	On Street Bikeway Paving Markings	Transportati	Conflict	CIP	2	2			
ELMHURST DR 2019 BWPM KIPLING AVE -ISLINGTON AVE TR-TR-TRIM-CIP-19-00110	ELMHURST DR	KIPLING AVE	ISLINGTON AVE		2019	2019	BWPM	On Street Bikeway Paving Markings	Transportati	Conflict	CIP	2	2			
ELMHURST DR 2019 BWPM KIPLING AVE -ISLINGTON AVE TR-TR-TRIM-CIP-19-00112	ELMHURST DR	KIPLING AVE	ISLINGTON AVE		2019	2019	BWPM	On Street Bikeway Paving Markings	Transportati	Conflict	CIP	2	2			
ELMHURST DR 2019 BWPM KIPLING AVE -ISLINGTON AVE TR-TR-TRIM-CIP-19-00116	ELMHURST DR	KIPLING AVE	ISLINGTON AVE		2019	2019	BWPM	On Street Bikeway Paving Markings	Transportati	Conflict	CIP	2	2			
ELMHURST DR 2019 BWPM KIPLING AVE -ISLINGTON AVE TR-TR-TRIM-CIP-19-00120	ELMHURST DR	KIPLING AVE	ISLINGTON AVE		2019	2019	BWPM	On Street Bikeway Paving Markings	Transportati	Conflict	CIP	2	2			
ELMHURST DR 2019 BWPM KIPLING AVE -ISLINGTON AVE TR-TR-TRIM-CIP-19-00107	ELMHURST DR	KIPLING AVE	ISLINGTON AVE		2019	2019	BWPM	On Street Bikeway Paving Markings	Transportati	Conflict	CIP	2	2			
ELMHURST DR 2019 BWPM KIPLING AVE -ISLINGTON AVE TR-TR-TRIM-CIP-19-00109	ELMHURST DR	KIPLING AVE	ISLINGTON AVE		2019	2019	BWPM	On Street Bikeway Paving Markings	Transportati	Conflict	CIP	2	2			
ELMHURST DR 2019 BWPM KIPLING AVE -ISLINGTON AVE TR-TR-TRIM-CIP-19-00106	ELMHURST DR	KIPLING AVE	ISLINGTON AVE		2019	2019	BWPM	On Street Bikeway Paving Markings	Transportati	Conflict	CIP	2	2			
Railway Bridge 69 Yonge Street 2020 BR TR-ECS-ECSTR-TRBSE-20-00692				69	2020	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 829 Emblem Court 2020 BR TR-ECS-ECSTR-TRBSE-20-00693				829	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
2019 West Highland Creek and other locations SWR_TRUNK TW-ECS---19-00870	WEST HIGHLAND CREEK	370M S OF SHEPPARD AVE E	35M N OF PROGRESS AVE	TW_SW_TRK_041	2019	2020	SWR_TRUNK	Trunk Sewer Renewal	Toronto Wat	Conflict	ECS	4	37,40,41			
EMBLEM CRT 2019 SR 370m S of Sheppard Ave E TW-TW-TWOS-CWD-19-00043	EMBLEM CRT	370M S OF SHEPPARD AVE E	35M N OF PROGRESS AVE	TW_SW_TRK_041	2019	2020	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	4	41			
Culvert 675 Baywood Road 2020 BR TR-ECS-ECSTR-TRBSE-20-00694				675	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Railway Bridge 65 Bathurst Street 2020 BR TR-ECS-ECSTR-TRBSE-20-00695				65	2020	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Pedestrian Bridge 959 Stubbsswood Square 2020 BR TR-ECS-ECSTR-TRBSE-20-00696					2020	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
Pedestrian Bridge 605 Van Dusen 2020 BR TR-ECS-ECSTR-TRBSE-20-00697					2020	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Van Dusen Blvd 2019 WMCP Cliveden Ave TW-TW-TWOS-CWD-19-01888	VAN DUSEN BLVD	CLIVEDEN AVE	MIMICO CREEK	WCP19-135	2019	2019	WMCP	Watermain Cathodic Protection	Toronto Wat	Coordinated - Sequential	CWD	2	5			
Culvert 957 Blake Manor Boulevard 2020 BR TR-ECS-ECSTR-TRBSE-20-00698				957	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 340 Sheppard Avenue 2020 BR TR-ECS-ECSTR-TRBSE-20-00699				340	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 335 Steeles Avenue 2020 BR TR-ECS-ECSTR-TRBSE-20-00700				335	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 838 Milner Avenue 2020 BR TR-ECS-ECSTR-TRBSE-20-00701				838	2020	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Highway Bridge 842 Progress Avenue 2020 BR TR-ECS-ECSTR-TRBSE-20-00702				842	2020	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
2019 West Highland Creek and other locations SWR_TRUNK TW-ECS---19-00870	WEST HIGHLAND CREEK	370M S OF SHEPPARD AVE E	35M N OF PROGRESS AVE	TW_SW_TRK_0 41	2019	2020	SWR_TRUNK	Trunk Sewer Renewal	Toronto Wat	Conflict	ECS	4	37,40,41			
Pedestrian Bridge 960 Silverstead Drive 2020 BR TR-ECS-ECSTR-TRBSE-20-00703				960	2020	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Highway Bridge 322 Sheppard Avenue 2020 BR TR-ECS-ECSTR-TRBSE-20-00704				321	2020	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Highway Bridge 761 Gordon MacKay Drive 2020 BR TR-ECS-ECSTR-TRBSE-20-00705				761	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
2015 114 TORYORK DR OH_EL TH-TORHYD---15-03830	GORDON MACKAY RD			W15414	2015	2017	OH_EL	Overhead Electrical (linear)	Toronto Hyd	Coordinated - Sequential	TORHYD	1,2,3	1,2,7,8,11,12,27			
Railway Bridge 64 Dufferin Street 2021 BR TR-ECS-ECSTR-TRBSE-21-00272				64	2019	2019	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 670 Berry Creek Drive 2021 BR TR-ECS-ECSTR-TRBSE-21-00273				670	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Railway Bridge 51 Bloor Street 2021 BR TR-ECS-ECSTR-TRBSE-21-00274				51	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Pedestrian Bridge 764 Pedestrian 2021 BR TR-ECS-ECSTR-TRBSE-21-00275				764	2019	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
SHOREHAM DR 2019 LRRS MURRAY ROSS PKWY -JANE ST TR-TR-TRNORT-NROAD-19-00021	SHOREHAM DR	MURRAY ROSS PKWY	JANE ST		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
Pedestrian Bridge 958 Timberbank Boulevard 2021 BR TR-ECS-ECSTR-TRBSE-21-00276				958	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Railway Bridge 550 Ossington Avenue 2021 BR TR-ECS-ECSTR-TRBSE-21-00277				550	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
OSSINGTON AVE 2018 SR AT 914 DUPONT ST -AT 914 DUPONT ST TW-TW-TWOS-CWD-18-08469	OSSINGTON AVE	AT 914 DUPONT ST	AT 914 DUPONT ST	MH3651410489-2018	2018	2018	SR	Sewer Rehabilitation	Toronto Wat	Coordinated - Sequential	CWD					
Pedestrian Bridge 961 Sandhurst Circle 2021 BR TR-ECS-ECSTR-TRBSE-21-00278				961	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 955 Banmoor Boulevard 2021 BR TR-ECS-ECSTR-TRBSE-21-00279				955	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Railway Bridge 45 Woodbine Avenue 2021 BR TR-ECS-ECSTR-TRBSE-21-00280				45	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
WILDWOOD CRES 2017 C_DB HOLLYWOOD CRES BELL-BELL---17-00138	WILDWOOD CRES	HOLLYWOOD CRES			2017	2017	C_DB	Cable Direct Buried	Bell Canada	Coordinated - Sequential	BELL	1	32			
ALDERGROVE AVE 2019 LRRS MOBERLY AVE -[80 m E] MOBERLY AVE TR-TR-TRSOUT-SSURFA-19-00154	ALDERGROVE AVE	MOBERLY AVE	[80 M E] MOBERLY AVE [END]		2019	2019	LRRS	Local Road Resurfacing	Transportati	Coordinated - Sequential-Opportunity	SSURFA					
ALDERGROVE AVE 2019 LRRS MOBERLY AVE -[80 m E] MOBERLY AVE TR-TR-TRSOUT-SSURFA-19-00154	ALDERGROVE AVE	MOBERLY AVE	[80 M E] MOBERLY AVE [END]		2019	2019	LRRS	Local Road Resurfacing	Transportati	Conflict - Future-Moratorium	SSURFA					
WILDWOOD CRES 2017 C_DB HOLLYWOOD CRES BELL-BELL---17-00138	WILDWOOD CRES	HOLLYWOOD CRES	LADYKIRK AVE		2017	2017	C_DB	Cable Direct Buried	Bell Canada	Coordinated - Sequential	BELL	1	32			

PTP SHORT NAME	STREET	FROM STREET	TO STREET	PROJECT NUMBER	START PROGRAM YEAR	END PROGRAM YEAR	WORK TYPE	WORK TYPE DESCRIPTION	CLIENT	COORDINATION STATUS FROM COORDINATION ALGORITHM	DELIVERY GROUP	DISTRICT	WARD	RESOLVED	RESOLVED TO (COORDINATION STATUS)	RESOLUTION COMMENT
Railway Bridge 504 Brock Avenue 2021 BR TR-ECS-ECSTR-TRBSE-21-00281				504	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
SEAFORTH AVE 2017 C_DB LANSDOWNE AVE-WEST LODGE AVE BELL-BELL--17-00084	CUNNINGHAM AVE			BGF-X98267	2017	2017	C_DB	Cable Direct Buried	Bell Canada	Coordinated - Sequential	BELL	1	14			
Highway Bridge 635 Royal York Road 2021 BR TR-ECS-ECSTR-TRBSE-21-00282				635	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 956 Chestermere Boulevard 2021 BR TR-ECS-ECSTR-TRBSE-21-00283				956	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Pedestrian Bridge 968 Lupin Drive 2021 BR TR-ECS-ECSTR-TRBSE-21-00284				968	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
2018 and other locations BF TW-ECS--18-01205				30-03	2018	2018	BF	Basement Flooding	Toronto Wat	Coordinated - Sequential-Opportunity	ECS					
Highway Bridge 86 O'Conner Drive 2021 BR TR-ECS-ECSTR-TRBSE-21-00285				86	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Railway Bridge 534 Greenwood Avenue 2021 BR TR-ECS-ECSTR-TRBSE-21-00286				534	2021	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
GREENWOOD AVE 2020 MRRS [N] RAILWAY LANDS - CNR [BRIDGE] -M TR-TR-TRSOUT-SSURFA-20-00068	GREENWOOD AVE	[N] RAILWAY LANDS - CNR [BRIDGE]	TORBRICK RD		2020	2020	MRRS	Major Road Resurfacing	Transportati	Conflict - Future-Moratorium	SSURFA					
GREENWOOD AVE 2020 MRRS [N] RAILWAY LANDS - CNR [BRIDGE] -M TR-TR-TRSOUT-SSURFA-20-00068	GREENWOOD AVE	[N] RAILWAY LANDS - CNR [BRIDGE]	TORBRICK RD		2020	2020	MRRS	Major Road Resurfacing	Transportati	Coordinated - Sequential-Opportunity	SSURFA					
Culvert 921 Foxbridge Drive 2021 BR TR-ECS-ECSTR-TRBSE-21-00287				921	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 951 Tower Drive 2021 BR TR-ECS-ECSTR-TRBSE-21-00288				951	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 661 Toledo Road 2018 BR TR-ECS-ECSTR-TRBSE-18-02188					2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Culvert 954 Nantucket Boulevard 2021 BR TR-ECS-ECSTR-TRBSE-21-00289				954	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
NANTUCKET BLVD 2018 SR 70m W of Kennedy Rd TW-TW-TWOS-CWD-18-00101	NANTUCKET BLVD	70M W OF KENNEDY RD	150M W OF MIDWEST RD	TW_SW_TRK_030	2018	2019	SR	Sewer Rehabilitation	Toronto Wat	Conflict	CWD	4	37			
Culvert 665 Royal York Road 2018 BR TR-ECS-ECSTR-TRBSE-18-02189				665	2018	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
Highway Bridge 285 Bayview Avenue 2019 BR TR-ECS-ECSTR-TRBSE-19-01294				285	2019	2020	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					
[N/W] BAYVIEW-LAWRENCE RAMP [RAMP] 2019 MRRS [SB] BAYVIEW TR-ECS---19-00435	[N/W] BAYVIEW-LAWRENCE RAMP [RAMP]	[SB] BAYVIEW AVE	LAWRENCE AVE E		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
[N/W] BAYVIEW-LAWRENCE RAMP [RAMP] 2019 MRRS [SB] BAYVIEW TR-ECS---19-00426	[N/W] BAYVIEW-LAWRENCE RAMP [RAMP]	[SB] BAYVIEW AVE	LAWRENCE AVE E		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
[N/E] BAYVIEW-LAWRENCE RAMP [RAMP] 2019 MRRS LAWRENCE AVE TR-ECS--19-00395	[N/E] BAYVIEW-LAWRENCE RAMP [RAMP]	LAWRENCE AVE E	[NB] BAYVIEW AVE		2019	2019	MRRS	Major Road Resurfacing	Transportati	Conflict	ECS					
Railway Bridge 67 Spadina Avenue 2019 BR TR-ECS-ECSTR-TRBSE-19-02198	Spadina Rd under rail	CPR		67	2019	2021	BR	Bridge Rehabilitation	Transportati	Conflict	TRBSE	1	21			
Spadina Rd 2019 WMR Dupont St -Lowther Ave TW-ECS---19-02648	SPADINA RD	DUPONT ST	LOWTHER AVE	WAT19-085	2019	2019	WMR	Watermain Replacement	Toronto Wat	Conflict	ECS	1	20			
554 Paton Rd under MX TR-ECS-ECSTR-TRBSE-20-00745				554	2020	2021	BR	Bridge Rehabilitation	Transportati	Stand Alone	TRBSE					